# Department of Mental Health

# CONVERSION TO ELECTRONIC SYSTEM

July 31, 2008




Del Norte
Siskiyou
Modoc
Trinity
Shasta
Lassen
Humboldt
Tehama
Plumas
Mendocino
Glenn
Butte
Sierra
Colusa
Yuba
Nevada
Lake
Sutter
Placer
Yolo
El Dorado
Sonoma
Napa
Sacramento
Alpine
Amador
Solano
Calaveras
Marin
San Francisco
Contra Costa
San Joaquin
Tuolumne
Mono
Alameda
Stanislaus
Mariposa
San Mateo
Santa Clara
Merced
Santa Cruz
Madera
Fresno
Inyo
San Benito
Tulare
Monterey
Kings
San Luis Obispo
Kern
San Bernardino
Santa Barbara
Ventura
Los Angeles
Orange
Riverside
San Diego
Imperial

JPA Joint Power Authority

RAV Readiness Assessment Visit (Visited)

RAV Readiness Assessment Visit (Scheduled Visits)

**County EHR Implementation Status:**

- **Gather Information**
- **Infrastucture**
- **RFP**
- **Vendor Selection**
- **Practice Management Web-based Vendor**
  - **Electronic Registration**
  - **Electronic Scheduling**
  - **Billing Interface with State**
  - **Billing Interface with Contract Providers**
- **EHR "Lite"**
  - **Assessment and Treatment Plan**
  - **Document Imaging**
  - **Clinical Notes Module**
- **Ordering - Computerized Physician Order Entry (CPOE) (Lab, RX) Ordering and Reporting**
  - **Lab - Internal**
  - **External**
  - **Pharmacy - Internal**
  - **External**
  - **Both**
- **Full EHR**
  - **Interface from external Providers**
- **Full EHR and PHR**