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D R A F T  
 

TIMELINE: Implementation of State-Administered Mental Health Services Act (Prop. 63) Project 
Prepared by the California Department of Mental Health (DMH) 

Sponsor presents 
concept, est. funding 

level, and funding 
source to govt. 

agencies with MHSA 
funding authority for 

discussion and to 
provide clarity about 

the proposal. 

 
Sponsor presents 

proposal to the govt. 
agencies with MHSA 
funding authority for 

initial approval.  
Obtain input from  
the stakeholders.   

Sponsor reports back 
to govt. agencies with 

MSHA funding 
authority about 

whether proposal  
was approved for 

further development 
or other alternatives. 

If approved for  
further development, 
govt. agencies with 

MHSA funding 
authority identify  

roles and a process 
to develop the 

proposal further.  

 
Proposal made to any 
government agency 
with MHSA funding 

authority, who 
becomes the project 

sponsor. 
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DMH develops  
scope of work, cost 
estimates, delivery 

method, 
implementation steps, 
project management 
responsibility, and 
evaluation design. 

6

 
Formal stakeholder 

input gathered.  
Counties obtain input 

from their local 
stakeholders. 

7

 
 

Each county decides 
whether to fund the 

project (30-day 
stakeholder review).  

9 

 
Determine whether 
there is sufficient 

funding.  If so,  
release RFP, select 
vendor, complete 

contract, and 
implement  
the project. 

10 

 
Govt. agencies with 

MHSA funding 
authority formally 

approve  
the project. 
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1 year and 11 months 

2 months 

1 month 

1 month 

2 months 

3 months 

9 months 

3 months 
2 months 

Note: These steps need to be 
coordinated with the timing of 
local stakeholder and state 
budget processes to obtain 
budget authority and needed 
state resources. 


